

Randolph Public School – Key Dates

October 9, 2020

Proposal for Vocational Ag Building submitted

March 3, 2021

Owner / Architect contract signed for Vocational Ag Building Design – Fakler Architects

April 16, 2021

Vocational Ag Building design begins

February 4, 2022

Vocational Ag Building design completed

March 17, 2022

Vocational Building bids due – lone bid received \$3,952,100.00

November 2, 2023

Tour Randolph Public Schools – Architect and Construction Manager

November 13, 2023

7:00 PM

[November Board of Education Meeting](#)

December 11, 2023

7:00 PM

[December Board of Education Meeting](#)

January 3, 2024

Need assessment with staff and maintenance personnel

January 8, 2024

7:00 PM

[January Board of Education Meeting](#)

January 30, 2024

Abatement company site visit

February 12, 2024

7:00 PM

[February Board of Education Meeting](#)

February 26, 2024

Kickoff / Facility Tours – We will walk the areas under consideration for bond, review the Facility Audit, share the needs list to date.

March 11, 2024

7:00 PM

March Board of Education Meeting

April 4, 2024

Needs Assessment – We will break into small groups and have each group brainstorm a Needs List based on what they saw on the building/facility tours. These will be recorded and compiled into an overall needs list to be used at the next meeting.

Process, Facility Audit Summary, Priority Activity and Survey

April 8, 2024

7:00 PM

April Board of Education Meeting

April 18, 2024

Final ranking of Needs List, present financial impact and complete a potential bond \$ amount survey the community will support. Cost Estimates for Ag Building will be shared. Additional tours of HS Hallway by PA Gym and Elementary School.

May 13, 2024

7:00 PM

May Board of Education Meeting

Week of June 3rd, 2024

Week of June 3rd - drawings and narrative due from Architect to BD Construction for cost estimating.

Weeks of June 6th – June 20th, 2024

Cost Estimating review by BD Construction

June 10, 2024

8:00 PM

June Board of Education Meeting

June 25, 2024

7:30 PM

Fakler Architects will present conceptual plans, BD Construction will present costs associated and Northland to present preliminary tax impact.

- Preliminary timeline of events for November election (Tobin)
- Discuss additional steering committee meetings/board workshops as necessary
- Set a date for Public Information Meeting (July 29th – August 2nd)

July 8, 2024

8:00 PM

July Board of Education Meeting

Dates to be Determined

Final Committee Meeting - The goal is to have a generally agreed upon project scope and budget from the committee members. We would also identify a few committee members who are willing to make a recommendation to the school board. This could be in written form or in person at the August Board of Education meeting.

INFORMATION COMMITTEE

- Schedule kick-off meeting prior to board calling election (first week in August?)
 - Invite steering committee members and others to join this group
 - Northland/BD to introduce the bond information framework
 - Begin on initial tasks; set next meetings (August)

- Northland/BD facilitate committee and district efforts to develop communications package and timeline
 - Informational website
 - Social media
 - Flyers/handouts
 - Informational mailing
 - Informational booths at school events

- Official informational roll out no later than September 9th
 - Informational efforts should run 6-8 weeks prior to election day on November 5th

August 12, 2024

8:00 PM

August Board of Education Meeting

- Agenda to include: Recommendation by the Building Committee and approval of final Schematic Design and Project Budget by the Board of Education.
- **Bond election resolution approved by BOE.**

September / October

Bond information process including community presentations, website, social media, community coffees, mailers, door knocking, etc. Pre-bond issue election informational sessions by Board of Education, Fiscal Agent, Architect and CM@R.

September 3rd last day to add special issue for inclusion on general election ballot.

- If resolution isn't on August board meeting, need special BOE meeting sometime ahead of this date.

September 9, 2024

8:00 PM

September Board of Education Meeting

October 14, 2024

8:00 PM

October Board of Education Meeting

November 5, 2024

Election Day

Bond Election Ballots (General Election)

November 11, 2024

7:00 PM

November Board of Education Meeting